

**GOVERNMENT OF TELANGANA
ABSTRACT**

Minor Irrigation – Sangareddy District - Mission Kakatiya Phase-II - Cancellation of administrative approval accorded for the work “Restoration of Nalla Kunta, Nandigama (V), Patancheru (M), Sangareddy District” issued in GO.Rt.No.187, I&CAD (MI-T) Dept., dated: 19.02.2016 – Orders - Issued.

IRRIGATION & CAD (MK) DEPARTMENT

G.O.Rt.No. 774

Dated: 06-09-2017

Read the following:-

1. GO.Rt.No.187, I&CAD (MI-T) Department, dated 19.02.2016.
2. From the Chief Engineer, Minor Irrigation (KB), Hyderabad, Letter No.DCE-I-OT1/AEE4/Sangareddy/ Patancheru(M)/ Nalla Kunta, Nandigama (V), dated 31.07.2017.

* * *

ORDER:-

In the circumstances reported by the Chief Engineer, Minor Irrigation(KB), Hyderabad in his letter 2nd read above and after careful examination of the matter, Government hereby cancel the administrative approval accorded for the work “Restoration of Nalla Kunta, Nandigama (V), Patancheru (M), Sangareddy District”, under Mission Kakatiya Phase-II issued in the G.O. 1st read above.

2. The Chief Engineer, Minor Irrigation (KB), Hyderabad shall take further necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Chief Engineer, Minor Irrigation (KB), Hyderabad.

Copy to:

The District Collector, Sangareddy.
The Accountant General, Telangana State, Hyderabad.
The Director of Works & Accounts, M.J. Market Road, Hyderabad.
The P.S. to Hon’ble Minister for Irrigation.
The P.S. to Principal Secretary to Government, I & CAD Department.
The PA to Dy.Secretary to Government(S).
SF/SCs (C.No.7676/MK/A2/2017).

//forwarded by order //

SECTION OFFICER